SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:15AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 151 Con%;t Cal.em.jar Day: 891 D.ate: 16-Feb-2012. Thu.rsday 04-SOFA:;3001§(;I.:2113.9
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 47 12PM 61 4PM 57
Precipitation Condition Partly Cloudy
Working Day If no, explain:
Di ary: Dispute
Cable Hauling
East End — North Side area .
Tai-Lin Liu; Diary on 02/16/12, Thursday
From 0700 AM to 1200 PM
- Arrived at office at 0700AM. Checked e-mail, reviewed Bob's Log sheet for strand operation, & went to
field.
- In this morning, crew completed strand #44 installation and completed strand hauling on strand # 46.
Strand # 48 was installed into swift. Also strand #47 hauling was started at 1000 AM. See Bob's log sheet
for detail.
- Oku and Looker installed camera on haulin frame for strand # 47 at 1045 AM.
- Checked twist between socket to saddle for strand #45, there were two full turns twist in this atrand, told
Jimmy to take its out .
- At 1200 PM, left bridge back to office. Back to field at 1300 PM.
From 1300 PM to 1730 PM
- Afternoon, crew completed strand # 45 installation, and hauled strand # 47 as well. Also installed strand #
49 into swift. Took Martin to back of anchorage.
- Jimmy took twist on strand #45, | checked at 1600 PM. At 1630 PM, handed in the log sheet to Bob and
back to office to perform paper works until 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.
04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LANCE CARLSON 8.00 2.00 2.00 12.00 D
Ironworker JNM ROBERT RUSSELL 8.00 2.00 2.00 12.00 D
Ironworker APP ROBERT MARTELL 0.00 0.00 0.00 0.00 D
Ironworker APP JOSHUA JACKS 8.00 2.00 2.00 12.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 2.00 12.00 D
Ironworker FOR JAMES STURGEON 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIEL MARTINEZ 8.00 2.00 2.00 12.00 D
Ironworker GEN DANIEL DUNN 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIEL HUGHES 8.00 2.00 2.00 12.00 |:|
Ironworker APP PATRICK OLEARY 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 8.00 2.00 2.00 12.00 D
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 151  Date: 16-Feb-2012  Thursday
Ironworker FOR KEVIN KARBER 8.00 2.00 2.00 12.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 |:|
Engineer ERIC BLUE 0.00 0.00 0.00 0.00 D
Engineer ADAM ROEBUCK 8.00 0.00 0.00 8.00 D
Ironworker APP ANTHONY SMALER 8.00 2.00 2.00 12.00 D
Operator APP SCOTT ROSS 8.00 2.00 2.00 12.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 8.00 2.00 2.00 12.00 D
Ironworker APP GREG WIEDER 8.00 2.00 2.00 12.00 D
Ironworker JNM RICHARD DAMBOISE 8.00 2.00 2.00 12.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D
Ironworker JNM JIMMY OSBURN 8.00 2.00 2.00 12.00 D
Operator OTH KEVIN ALGER 8.00 2.00 2.00 12.00 D
Ironworker FOR AARON KENT 8.00 2.00 2.00 12.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 2.00 12.00 D
Operator OTH RYAN OKU 8.00 2.00 2.00 12.00 D
Ironworker APP BRADLEY WHITBURN 8.00 2.00 2.00 12.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 2.00 12.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 2.00 12.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 2.00 12.00 D
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0150583 No

000 000 000 0.0 []

04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Attachment

Oku & Looker installed camara on haul frame for strand #47
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